

UF NUMBER, PROJECT NAME:

BUILDER:

ARCHITECT/PROFESSIONAL (or, if none, engineer):

PROJECT MILESTONES:

GMP Delivery:

Mobilization:

Topping out:

Dry-in:

Substantial Completion:

Occupancy:

FISCAL UPDATE:

Contract Construction Budget:

Current Construction Budget:

Amount Expensed:

CM Contingency Balance & %:

Total Amount Upcoming COs:

Total Amount Approved COs:

OUTSTANDING ADMIN TASKS:

of outstanding RFIs:

of outstanding submittals:

Check all that have changed since the last CSR submission:

- ☐ SF/Scope
- ☐ Project Milestones/Deadlines
- ☐ Construction Budget Estimate

DATE:

4-WEEK LOOKAHEAD INCLUDING CRITICAL PATH ITEMS:

ISSUES, RISKS, DEFICIENCIES, & LONG-LEAD ITEMS:

UPCOMING DECISIONS & UF RESPONSIBILITIES:

SITE SAFETY UPDATES:

SUMMARY & ADDITIONAL COMMENTS: